

DRAFT PROPOSAL FOR FARNHAM COMMUNITY PLAY prepared by Jon Oram 21st January 2009

DATE	COMMITTEE /FUNDING	MARKETING	SCRIPT	COMMUNITY RESOURCE	PRODUCTION
2010 FEB	Form Setup committee Officers Chair, Secretary, Finance Plan Pilot & Feasibility	Form Setup committee Identify Marketing Rep	Form Setup committee	Form Setup committee Prepare Volunteer Forms Start data Base	
MARCH	Feasibility study	Prepare intent	Find potential sources for research information	Prepare parallel project proposal	
APRIL	Feasibility study Start Pilot events	Publish Intent Promote Public Meeting	Start initial research Input into parallel project planning	Prepare parallel project grant applications	
MAY	Feasibility Study completed	Promote Public Meeting	Prepare display for Public Meeting	Complete parallel project applications	
JUNE	Public meeting Stall at Public Meeting Present feasibility study THE VOTE	Public Meeting Display at Public meeting	Public Meeting Stall at Public Meeting	Public Meeting Distribute Volunteer Forms Submit parallel project applications	
JULY	Form Steering Committee Review Project Plan Start Grant Process	Form Marketing Team Review Marketing Brief	Form Research Team Review Research Brief	Form Events Team Review Resource Brief	
AUG	Community Play Team workshop	Community Play Team workshop	Community Play Team workshop Preliminary Research	Community Play Team workshop	
SEPT	Parallel project launch Contract Director Fund Raising begins Prepare Sponsorship packs	Parallel project launch Launch Web site and Newsletter	Parallel project launch Preliminary Research Tie into Parallel project Select Writer	Parallel project launch	Director Contracted
OCT	Finalise Venue Contract writer		Community Soundings Contract writer	Parallel project	Writer Contracted Community Soundings
NOV	Sponsors packs distributed Contract writer		Community Soundings	Parallel project	Community Soundings
DEC			Review Soundings	Parallel project	Review Soundings

DATE	COMMITTEE /FUNDING	MARKETING	SCRIPT	COMMUNITY RESOURCE	PRODUCTION
2011 JAN			Drama Searches	Parallel project	Drama Search
FEB			Drama Searches	Parallel project	Drama Search
MARCH			Drama Search		Drama Search
APRIL			Script Development	Parallel project	Script Development
MAY		Publicise Public Reading	Script Development	Parallel project	Script Development
JUNE			First Draft	Parallel project	First Draft
JULY	Public Reading Prepare for professional residency	Public Reading Ticket/ Poster Printing	Public Reading	Public Reading	Public Reading
AUG	Casting	Casting Box Office Briefings	Casting Prepare Programme	Casting	Casting
SEPT				Production Period 2	Production Period 2 Rehearsals
OCT		Front of House Briefings Programmes Printed		Production Period 3	Production Period 3
NOV/ DEC	Performances	Performances Find potential sources for research information Previews	Performances	Get In Final rehearsal Week Previews Performances	Get in Final Rehearsal Week Week Performances
2012 FEB	Committee final report and winding up Committee hands over to new organisation	Publicise post play public meeting 'Looking forward'		Public Meeting election of committee to take things forward	